

**Riverside Tank PPEA**  
**Attachment D**  
**Interim Agreement Schedule of Values**

<b><u>Task #</u></b>	<b><u>Task Description</u></b>	<b><u>Value</u></b>
1	Geotechnical Engineering	\$ 5,000
2	Tank Foundation Design	\$ 25,000
3	Site/Civil Engineering and Plan Preparation	\$ 70,000
4	Site/Civil Review and Approval	\$ 25,000
<b>Total</b>		<b>\$ 125,000</b>