

TO: Planning Commission

DATE: April 15, 2004

SUBJECT: Comprehensive Plan Update

Future meeting schedule

Listed below are suggested specific dates for future work sessions during the summer months. I have used our present practice of alternating afternoon and evening meetings.

MAY 2004 – ALREADY SCHEDULED

Thursday, May 6, 6:30 p.m.: Public Forum Wednesday, May 26, 2:00 p.m.: Public Forum

JUNE 2004

Monday, June 7, 6:30 p.m.: Evaluate comments from Public Forums

Monday, June 21, 3:30 p.m.: Update the Goals and Objectives based on the

comments received to date

JULY 2004

Tuesday, July 6, 6:30 p.m.: Discuss City housing policies with Codes Compliance

Administrator John Catlett, Zoning Administrator Carolyn Murphy, and Williamsburg Redevelopment

and Housing Authority Director Jim Gurganus

Monday, July 19, 3:30 p.m.: Discuss housing issues with the Williamsburg Area

Association of Realtors and the Peninsula Housing

and Builders Association

Monday, July 26, 3:30 p.m.: Review list of major issues for the "Residential

Neighborhoods and Housing" chapter

AUGUST 2004

Monday, August 9, 6:30 p.m.: Review commercial and economic development land

use and zoning regulations

Monday, August 23, 3:30 p.m.: Review list of major issues for the Commercial areas

and economic development – IDA to be invited

Comprehensive Plan Update Future Meeting Schedule April 15, 2004 Page 2

The following meeting dates will need to be scheduled at the end of the summer:

SEPTEMBER 2004

Work session #1: Review demographic and economic analysis prepared for the City

by the Hampton Roads Planning District Commission

Work session #2: Review transportation issues

Work session #3: Review public facilities with Department Heads Public Forum #1: Richmond Road Neighborhood Focus Area Public Forum #2: Jamestown Road Neighborhood Focus Area

OCTOBER 2004

Work session #1: Review community character issues Work session #2: Review economic development issues

Public Forum #1: Center City area
Public Forum #2: Commercial corridors

NOVEMBER 2004

Work session #1: Review final drafts of the following chapters: Introduction;

Review/Analysis of past plans; Goals; and Demographics

Work session #2: Review final drafts of the following chapters: Community

Character; Residential Neighborhoods and Housing

Public Forum #1: Infrastructure – utilities, transportation, parks, community facilities

DECEMBER 2004

Work session #1: Review final drafts of the following chapters: Institutions (CW and

W&M), and Commercial areas and economic development

Work session #2: Review final drafts of the following chapters: Infrastructure, and

Recommendations for Implementation

JANUARY 2005

Public hearing: Final draft of Comprehensive Plan Update

Work session #1: Review comments made at public hearing and decide on any

needed changes to the final draft

Work session #2: Review final document prior to making recommendation to City

Council

FEBRUARY 2005

February 16 regular meeting: Recommend adoption of 2005 Comprehensive Plan

to City Council

Reed T. Nester, AICP Planning Director

Reed T. Master